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STS-107 PHASE A/B ACTION ITEMS

AI #
Date

Assgnd
Status

Update/
Closure

Due

Originator Action To Action  Description Status and Date

1 5/25/00 6/15/00

6/15/00

Charlie Wade
Gary Jahns

Stan Farkas, SpaceHab Deliverables Schedule-
Identify a milestone drop dead date on the Spacehab schedule that
can not be met and will cause failure to the project if the
NASA/Spacehab agreement is not signed.   Identify and disseminate
this date from an operational perspective.
( Ref. Page 27 of Phase A/B program )

Stan Farkas to
discuss with
MMO-
Cutoff date of
7/18/00 (i.e., CIR)
per suggested by
MMO rep at
review.

2 5/25/00 6/15/00

6/15/0

Charlie Wade Stan Farkas SpaceHab Payload Configuration-
What is the AEM next to? Find out what items are nearby and impact.
Required that AEMs are located in forward location and not to be
adjacent to secondary heat source.
( Ref. Page 40 of Phase A/B program )

Will discuss with
MMO

3 5/25/00 6/9/00

8/1/00

Emily Holton Paula
Dumars
 Marilyn
Vasques

Science- (PI: G. Holstein)
R+1 processing- Info to Dr. Holstein RE: what happens post flight,
for example: fluid shifts, etc.
( Ref. Page 56-57 of Phase A/B program )

Science to meet
with Charlie Wade
and Emily Holton.
Minutes to
meeting for
resolution.

4 5/25/00 6/15/00

8/1/00

Charlie Wade Paula
Dumars
Marilyn
Vasques

Science- (FRESH-02)
Establish justification for lack of EVT for Delp. DonÕt know AEM
effect, may impact variable and place flight results at risk.
( Ref. Page 65 of Phase A/B program )

Science to meet
with Charlie Wade
and Emily Holton.
Minutes to
meeting for
resolution.

5 5/25/00 6/15/00

8/1/00

 ? Marilyn
Vasques

Science- (PI: B. Pyle)
Is back-up refrigeration available for Pyle in the event of OSRF
unavailability?
( Ref. Page 80 of Phase A/B program )

Discuss at next
ESA telecon
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6 5/25/00 6/9/00

8/1/00

Emily Holton Marilyn
Vasques,

Science-
Maximizing science return?  Address proposals vs. current flight
experiment objective samples, tissues, all changes
( Ref. Section 7 Science Phase A/B program ).

Science to meet
with Charlie Wade
 and Emily Holton.
Minutes to
meeting for
resolution.

7 5/25/00 6/15/00

6/15/00

BJ Navarro Fernando
Revilla

Hardware Status-

Schedule review of design mods to IRU
( Ref. Section  8 Hardware Status Phase A/B program ).

Open

8 6/15/00

6/15/00

BJ Navarro Fernando
Revilla

Review and test IRU mods. prior to use by crew.

( Ref. Section  8 Hardware Status Phase A/B program ).

Open

9 5/25/00 6/22/00

6/22/00

BJ Navarro Fernando
Revilla

Stowage Hardware-
Provide BJ a detailed stowage list
( Ref. Section  11 Stowage Hardware Phase A/B program ).

Fernando Revilla
to provide
stowage list to BJ
Navarro

10 5/25/00 6/15/00

8/1/00

Bonnie Dalton Stan Farkas SS&MA-
Look into human factors group review of CO2 system.
Confirm with LeLe  if HFG will review non-ISS payloads.
( Ref. Section 13 SS&MA Phase A/B program ).

Jim Connolly
currently
addressing issue
in conjunction
with AAU

11 5/25/00 6/15/00

8/1/00

? Stan Farkas LessonÕs Learned-
New 180 day Post flight animal & hardware report to IACUC.
Review post flight report requirements and incorporate into STS-107
schedule.
( Ref. Section 14 LessonÕs Learned ,pg 119 Phase A/B program ).

Will discuss with
Tad Savage

12 5/25/00 6/15/00

8/1/00

? Rudy
Aquilina

LessonÕs Learned-
Determine what must be incorporated to make our database
consistent with format.
( Ref. Section 14 LessonÕs Learned Phase A/B program ).

Open

13 5/25/00 6/15/00

8/1/00

? Paula
Dumars
Marilyn
Vasques

LessonÕs Learned-
Get PI input from previous flights for the Lessons Learned database
( Ref. Section 14 LessonÕs Learned Phase A/B program ).

Open


